SNC 080119 East Carson River Riparian Restoration Project

SNC Reference
Number

PROJECT SUMMARY (enter if previously

assigned)

County: Alpine
Applicant: US Forest Service, Carson Ranger District

Project Title: East Carson River Riparian Restoration

PROJECT GOAL

This project would complete the planning process for the East Carson River Restoration
Project. The goal of the project is to restore ecosystem conditions, and enhance
recreation opportunities in the river corridor.

PROJECT SCOPE

The scope of this project encompasses a 52 mile corridor of the East Carson River from
its headwaters near Sonora Peak in Alpine County, California to Ruhenstroth Dam in
Douglas County Nevada. Expenditure of SNC Grant funding would be limited to
California portions only. SNC Grant funds would be used in combination with
appropriated funds from the Forest Service. These appropriated funds amount to
$40,000 compared to the $35,000 requested in the grant. The California Department of
fish and game would serve as a partner in the project and be the lead agency for
completion of CEQA compliance. Specific work products to be jointly funded with
Forest Service and Grant funds would be

the CEQA Negative Declaration, Environmental Assessment, Finding of No Significant
Impact, and Decision Notice.

The desired outcome of this portion of the project would be a fully supported decision
specifying on-the-ground implementation measures to restore ecosystem conditions
and enhance recreation opportunities in the East Carson River corridor. The larger
project would include implementation of these specific on-the-ground action in 2010.

LETTERS OF SUPPORT

Letters of support from the Alpine County Board of Supervisors and from the Friends of
Hope Valley have been included.
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SNC 080119 East Carson River Riparian Restoration Project

SNC PROJECT DELIVERABLES AND SCHEDULE

DETAILED PROJECT DELIVERABLES TIMELINE
Complete Scoping/Notice of Proposed Action November 09*
SHPO compliance March 09
ESA compliance March 09
CWA compliance March 09
Environmental Assessment April 09
Negative Declaration May 09

*To be completed with Forest Service appropriated funds.

SNC PROJECT COSTS

TOTAL SNC
PROJECT BUDGET CATEGORIES FUNDING
Hale, Steve — Recreation - 20 days at $340 per day $6,780
Garrotto, Joe — Archaeologist - 20 days at $331 per day $6,635
GS-5 Temp — Archaeology - 35 days at $145 per day $5,075

Loomis, David — NEPA/CEQA compliance -10 days at $476 $4,760
per day

Kling, Jason — Project Management — 15 days at $325 per day | $4,950

Sorensen, Sherry — GIS Support — 10 days at $300 per day $3,000

Champion, Sally — Watershed - 10 days at $380 $3,800

SNC GRANT TOTAL $35,000
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